HatchMatch Group

Poultry project — executive decision scorecard

Use this sheet to compare proposals against the same brief, not to certify a vendor. Record evidence, a responsible reviewer and each unresolved condition. An unknown remains unknown; a favourable price cannot offset an unmet mandatory requirement.

Decision gate / evidence to request	Status / reviewer / open action
Business output: units, peak demand, cycles, expansion phases and assumptions.	_____ _____
Capacity: net operating hours, cleaning, bottlenecks and compatible farm / hatchery / line output.	_____ _____
Scope: civil works, equipment, installation, connections, commissioning and exclusions.	_____ _____
Biosecurity: clean / dirty flows, cleaning access and local veterinary review.	_____ _____
Utilities: water quality, electricity, standby power, drainage and connection owners.	_____ _____
Vendor qualification: applicable drawings, authorised references, execution team and service evidence.	_____ _____
Lifecycle cost: currency, taxes, logistics, local tariffs, maintenance, spares and software fees.	_____ _____
Contract: delivery dependencies, acceptance evidence, payment milestones and warranty limits.	_____ _____

Mark each gate: evidenced / open / not applicable. Write the reviewer and next action. Do not average away a critical open condition.

Investment decision: proceed / clarify / pause. Conditions, owner and approval: _____

Planning aid, not supplier approval or engineering, veterinary or legal advice. HatchMatch coordinates sourcing; independent providers deliver. Buyer tools and service are free. Assisted infrastructure sourcing: projects from USD 250,000.

hatchmatchgroup.com